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Action Plan
Action Step Proposed Completion Status/Comments
Date
Work Group will identify August 29, 2005 Completed August 29,
issues 2005
Work Group will define data | August 29, 2005 Completed August 29,
to be collected 2005

Work Group will gather data | November 11, 2005
with FNS assistance (see
Work Group Assignments
for specific data collections)
FNS staff support will To be mailed by November
compile and analyze data 21

and provide analyses to
Work Group

Work Group will determine | September 14, 2005 Completed
a location and date for face-
to-face meeting

Work Group will hold a face- | November 28-December 2, | Meeting will be held in FNS

to-face meeting to: 2005 Southwest Regional Office,
1) evaluate and discuss Dallas, Texas
issues;

2) eliminate or come to
consensus on issues
3) finalize the proposed
recommendation

FNS staff will forward the No later than January 1, Allow a 60-day comment
proposed recommendation | 2006 period

to Tribal and State
governments and ITOs and
State agencies for comment

Comment period ends No later than March 1, Allow approximately 30
2006 days for comment analysis
FNS staff support will No later than April 1, 2006 | Work Group will review the
complete the comment summary in preparation for
analysis and forward a a meeting the week of April

summary to the Work Group 23-27, 2006




Action Step

Proposed Completion
Date

Status/Comments

Work Group will meet at
NAFDPIR conference in
Seattle, WA, discuss
comment, and modify the
funding methodology, as
appropriate

Week of April 23-27, 2006

Work Group will forward May 5, 2006
final recommendation to

FNS officials for approval

FNS HQ will issue proposed | July 1, 2006

FY 2007 allocations to FNS
Regional Offices based on
approved funding
methodology (actual
allocations will be
contingent upon receipt of
FY 2007 Appropriations)




